

# MAD RIVER WIND FARM TIMELINE

3 MONTHS

6 MONTHS

9 MONTHS

1 YEAR

1.5 YEARS

2.5 YEARS

3.5 YEARS

4 YEARS

2017

JANUARY  
2018

JULY  
2018

OCTOBER  
2018

JANUARY  
2019

JANUARY  
2020

JANUARY  
2021

PIP

PSS

STIPULATIONS

APPLICATION SUBMITTED,  
SUPPLEMENT IF NEEDED

APPLICATION  
COMPLETE

CERTIFICATION  
DECISION

PRE-APPLICATION PHASE

APPLICATION PHASE

HEARINGS & DECISION PHASE

CONSTRUCTION

COMPLIANCE FILINGS

## FIELD STUDIES AND SUPPORT STUDIES

December 2016: Public Involvement Program (PIP) Plan filed, initiating the Article 10 process. Draft submitted December 2016. Revised PIP submitted 2017.

Preliminary Scoping Statement to be filed, which will describe the scope and methodology of studies to be included in the Article 10 Application.

Stipulations: The Applicant may commence consultations and seek agreement with any party as to the methodology or scope of any study or evaluation to be made in support of the Application.

## DPS COMPLETENESS DETERMINATION WITHIN 60 DAYS

After submittal to the Applicant DPS must make a completeness determination within 60 days, if deficiencies are identified, they will be addressed through an Application Supplement.

## PARTIES SUBMIT INFORMATION REQUESTS AND IDENTIFY ISSUES

Application deemed complete. The Administrative Law Judge will set a date for a Public Statement Hearing and a Pre-Hearing Procedural Conference.

Parties may submit Information Requests (IRs) to the Applicant seeking additional information or clarification on specific topics. The Parties must also identify "issues" that they may wish to litigate during hearings.

Decision. The Siting Board must make a decision on whether or not to issue the Certificate within 1 year of the Application having been deemed complete.

## COMMENCE PROJECT CONSTRUCTION IF PERMITTED

If favorable permitting decisions are obtained, commence project construction.

## COMPLIANCE FILINGS AND ENVIRONMENTAL MONITORING

